

PROGETTO	Start	End	% Complete	2013												2014												2015					
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Sistemi Informativi per la Didattica 2014	1/9/13	31/1/15	94	[Progress bar: 94% complete]												[Progress bar: 94% complete]												[Progress bar: 94% complete]					
Produzione Offerta Formativa con UGOV	30/3/14	31/8/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Servizi a Studenti e Docenti	1/9/13	31/1/15	88	[Progress bar: 88% complete]												[Progress bar: 88% complete]												[Progress bar: 88% complete]					
Attivazione Aree Funzionali e Personalizzazioni	1/11/13	31/1/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Piani di studio on line	1/11/13	31/1/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Consegna carta studente a immatricolati	1/9/13	30/11/13	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Distribuzione Carta Studente vecchi iscritti	1/6/14	31/12/14	80	[Progress bar: 80% complete]												[Progress bar: 80% complete]												[Progress bar: 80% complete]					
Gestione orari calendari e logistica	1/9/13	30/6/14	63	[Progress bar: 63% complete]												[Progress bar: 63% complete]												[Progress bar: 63% complete]					
Orari Lezione e Aule Medicina	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Orari lezioni e Aule Giurisprudenza	1/9/13	30/6/14	25	[Progress bar: 25% complete]												[Progress bar: 25% complete]												[Progress bar: 25% complete]					
Verbalizzazione On Line Medicina	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Corsi di laurea (da 2013)	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Infermieristica	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Altre professioni sanitarie (11)	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Gestione stage on line (docenti, studenti, aziende)	7/1/14	31/12/14	70	[Progress bar: 70% complete]												[Progress bar: 70% complete]												[Progress bar: 70% complete]					
Placement (sostituzione VULCANO)	1/10/14	31/1/15	65	[Progress bar: 65% complete]												[Progress bar: 65% complete]												[Progress bar: 65% complete]					
Mobilità internazionale	7/1/14	31/12/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Gestione tesi on line	1/3/14	31/12/14	90	[Progress bar: 90% complete]												[Progress bar: 90% complete]												[Progress bar: 90% complete]					
Esami di stato on line	7/1/14	30/3/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Iscrizione on line Scuole di specializzazione	1/10/13	31/12/13	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Iscrizione on line Dottorati di Ricerca	1/9/13	31/10/13	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
HelpDesk Docenti su Verbalizzazione On Line	7/1/14	31/12/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
Elearning	1/9/13	31/7/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
L2L - Teledidattica sedi di medicina	1/9/13	30/6/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					
L2L - Registrazione lezioni Economia	25/1/14	31/7/14	100	[Progress bar: 100% complete]												[Progress bar: 100% complete]												[Progress bar: 100% complete]					

PROGETTO	Start	End	% Complete	2013												2014												2015											
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul													
Sistemi Informativi Gestionali 2014			79	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Contabilità	1/9/13	30/7/15	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Migrazione anagrafiche clienti/fornitori	1/9/13	31/1/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Migrazione Inventario	15/2/14	20/5/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Avvio in produzione Ugov-CO	7/1/14	7/1/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Assistenza post-avvio	7/1/14	31/12/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Fatturazione Elettronica	15/5/14	30/6/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Ricerca	1/9/13	31/1/15	64	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Anagrafe della Ricerca	1/9/13	31/12/14	30	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Attivazione Gestione Progetti	7/1/14	31/12/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Passaggio ad IRIS	1/9/14	31/1/15	90	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Risorse Umane	1/9/13	31/12/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Rinnovo sistema presenze	2/12/13	31/12/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Recupero dati carriere PTA	1/11/13	30/4/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Gestione affidamenti di docenza con UGOV	1/9/13	31/1/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Pianificazione Controllo e Reporting	1/9/13	1/7/14	38	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Allocazione costi	1/9/13	30/6/14	10	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Analisi Didattica	1/9/13	31/3/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Analisi Ricerca	1/3/14	1/7/14		[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Organi Accademici - Titulus	30/10/13	11/6/14	91	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Migrazione dati protocollo Direzione Generale più Decreti e Disposizioni	30/10/13	30/5/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Attivazione Titulus Protocollo Informativo per i Dipartimenti	4/2/14	19/3/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Migrazione dati protocollo Dipartimenti	20/3/14	11/6/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Attivazione Repertori (Decreti e Disposizioni)	15/11/13	20/1/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Attivazione Gestione Organi e Migrazione	4/2/14	15/4/14	40	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Area Portale	1/1/14	30/7/15	74	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Attività evolutive portale	1/10/14	30/7/15	44	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Potenziamento versione in inglese	1/10/14	30/3/15	70	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Layout per dispositivi mobili	1/10/14	30/3/15	80	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Guide on line da UGOV-Didattica	1/10/14	30/7/15	25	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Nuova rubrica e pagina della persona	1/10/14	30/7/15	25	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											
Amministrazione Trasparente	1/1/14	31/12/14	100	[Progress bar for 2013]												[Progress bar for 2014]												[Progress bar for 2015]											

PROGETTO	Start	End	% Complete	2013												2014								
				Set	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
				2013												2014								
Servizi Informatici 2014			68	[Gantt bars for 2013]												[Gantt bars for 2014]								
RETI				[Gantt bars for 2013]												[Gantt bars for 2014]								
Eduroam	1/9/13	30/4/15	55	[Gantt bar]												[Gantt bar]								
Estensione rete RETTORATO a SBA	1/4/14	1/10/14	100	[Gantt bar]												[Gantt bar]								
Estensione rete RETTORATO ad aree ING, ECO, JUS	1/9/13	31/7/14	65	[Gantt bar]												[Gantt bar]								
Estensione rete Ateneo in Spedali Civili	1/10/14	30/4/15		[Gantt bar]												[Gantt bar]								
Contratto supporto rete e gestione Ingegneria	1/4/14	30/4/15	100	[Gantt bar]												[Gantt bar]								
POSTAZIONI LAVORO			96	[Gantt bars for 2013]												[Gantt bars for 2014]								
Contratto supporto PL	31/10/13	31/12/14		[Gantt bar]												[Gantt bar]								
Contratto unico audiovisivi	1/3/14	30/5/14	100	[Gantt bar]												[Gantt bar]								
Contratto unico di Ateneo	31/10/13	30/7/14	100	[Gantt bar]												[Gantt bar]								
Antivirus Unico di Ateneo	1/12/13	30/9/14	100	[Gantt bar]												[Gantt bar]								
MS Office Campus License	1/4/14	30/11/14	100	[Gantt bar]												[Gantt bar]								
Assessment servizi di stampa	1/3/14	24/9/14	100	[Gantt bar]												[Gantt bar]								
Virtualizzazione PL ed Aule - Proof of Concept	1/3/14	31/12/14	80	[Gantt bar]												[Gantt bar]								
HELPDESK PERSONALE			90	[Gantt bars for 2013]												[Gantt bars for 2014]								
Economia	15/11/13	1/3/15		[Gantt bar]												[Gantt bar]								
Giurisprudenza	15/11/13	9/12/13	100	[Gantt bar]												[Gantt bar]								
Direzione Generale	10/12/13	13/1/14	100	[Gantt bar]												[Gantt bar]								
Ingegneria e Medicina	14/1/14	3/2/14	100	[Gantt bar]												[Gantt bar]								
Monitoraggio ed implementazione Need Info didattica e carriere studenti (estensione primo livello)	28/1/14	17/2/14	100	[Gantt bar]												[Gantt bar]								
Monitoraggio ed implementazione Need Info didattica e carriere studenti (estensione primo livello)	10/12/13	31/12/14	95	[Gantt bar]												[Gantt bar]								
Import studenti in ambiente di produzione	1/10/14	1/3/15	70	[Gantt bar]												[Gantt bar]								
HELPDESK STUDENTI			48	[Gantt bars for 2013]												[Gantt bars for 2014]								
Allineamento ambiente di produzione	2/5/14	13/3/15		[Gantt bar]												[Gantt bar]								
Allineamento ambiente di produzione	2/5/14	30/11/14	70	[Gantt bar]												[Gantt bar]								
Apertura code su Servizi Informatici ed informazione	1/12/14	29/1/15		[Gantt bar]												[Gantt bar]								
Analisi per integrazione supporto alla didattica	1/2/15	13/3/15		[Gantt bar]												[Gantt bar]								
Analisi per integrazione supporto alla didattica	2/5/14	8/1/15	50	[Gantt bar]												[Gantt bar]								
SERVICES DESK 2.0			51	[Gantt bars for 2013]												[Gantt bars for 2014]								
Revisione processo Incident Management e metriche	15/3/14	30/4/15		[Gantt bar]												[Gantt bar]								
Implementazione MoOne	15/3/14	1/8/14	100	[Gantt bar]												[Gantt bar]								
Revisione processi Problem e Change Management	2/9/14	19/1/15	60	[Gantt bar]												[Gantt bar]								
Revisione processi Problem e Change Management	1/11/14	30/4/15	5	[Gantt bar]												[Gantt bar]								
POSTA ELETTRONICA E SERVIZI IN CLOUD			97	[Gantt bars for 2013]												[Gantt bars for 2014]								
Migrazione Ingegneria	1/12/13	1/12/14		[Gantt bar]												[Gantt bar]								
Migrazione Giurisprudenza	1/12/13	28/1/14	100	[Gantt bar]												[Gantt bar]								
Migrazione Medicina	28/1/14	25/2/14	100	[Gantt bar]												[Gantt bar]								
Migrazione Economia	15/4/14	15/5/14	100	[Gantt bar]												[Gantt bar]								
Migrazione Direzione Generale	25/2/14	12/3/14	100	[Gantt bar]												[Gantt bar]								
Implementazione liste di distribuzione	1/5/14	12/6/14	100	[Gantt bar]												[Gantt bar]								
Servizio Hausing server (Data Center Medicina ed Ingegneria)	1/12/13	1/12/14	95	[Gantt bar]												[Gantt bar]								
Servizio erogazione siti web (Google sites, PHP+MySQL)	1/6/14	31/12/14	100	[Gantt bar]												[Gantt bar]								
Migrazione siti web	1/4/14	4/8/14	100	[Gantt bar]												[Gantt bar]								
Rinnovo ed espansione servizio VOIP	1/9/14	30/4/15	5	[Gantt bar]												[Gantt bar]								
Realizzazione Disaster Recovery	7/1/14	6/11/14	100	[Gantt bar]												[Gantt bar]								
Realizzazione Disaster Recovery	1/3/14	30/4/15	30	[Gantt bar]												[Gantt bar]								